
Resolution authorizing the Franklin County Engineer to enter into 

a contract modification with Double Z Construction Company for 
the improvement of Central College Road over Blacklick Creek 

(Engineer) (No Cost to County) 
 

 WHEREAS, on May 6, 2014 the Board approved Resolution No. 
0320-14 awarding the construction contract for the Cosgray Road  over 

Clover Groff Run improvement project to Double Z Construction Company 
for the amount of five hundred ninety five thousand nine hundred forty 

one dollars and three cents, ($595,941.03); and 
 

 WHEREAS, a time extension is being requested to allow an 
establishment period for project seeding and mulching, inspection of the 

seeded areas and to provide an adequate time frame to correct 
deficiencies extending the contract completion date to June 10, 2015; and 

  

 WHEREAS, the total cost of this contract modification is a net zero 
cost to County; now, therefore,  

 
BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS, 

FRANKLIN COUNTY, OHIO: 
 

Section 1)  That the Franklin County Engineer is hereby authorized to 
enter into a contract modification with Double Z Construction Compnay for 

the Central College Road over Blacklick Creek improvement project, as 
detailed herein. 

 
Section 2)  That the total cost of this contract modification shall be a net 

zero cost to County.  
 

 
DCR:MS:cm 
Prepared By:  Carla Marable 
c:  Engineer (Central College Rd. o/Blacklick Creek, #2145) 
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